7/ 2

Washington State

Department of Transportation

Field Note Record

Shipment Tag/Stamp #

Contract No. Station Mile/Line: Staked by Date
009687 N/A N/A
Calculated by Date Work Started Date Work Completed Date
Dean A. Long 9/5/2021 7/28/2021
Inspector Date Reviewed by Date
N/A n/a
Checked by Date Materials Mgr. Date Materials
E. Knudson 9/14/2021 n/a No
Bid Item 037
Group # 2
Lump Sum (LS)
Estimate # 02

$/Unit: $1,000.00 - Round to nearest Hundredth

Per the attached Lump Sum Breakdown Spreadsheet, we are paying 100 % for this item.
The SPCC plan was signed by CWA on 6/21/21 and approved by WSDOT on 7/28/21 per Unifier records SBMTR-0001.

OK TO PAY $1,000.00 GROUP 02

Make/Model/Product #

Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use) |
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit, Date Init. Date
0037 SPCC PLAN 02 9/5/21 L.S. ]11,000....] 086 DAL |9/14/21 EK 9/15/21 2

Attachments




9687 Lump Sum
Breakdowns Thru Est
2.xIsx

Microsoft Excel
Worksheet

27.0 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $1,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 31 - Project Temporary Traffic Control
Lump Sum Amount - $156,000.00

Amount Working Days ~ Amount Due
$156,000.00 35 $4,457.14
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
9 25.71% $40,114.29 1 25.71% $40,114.29
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
20 57.14% $89,142.86 2 82.86% $129,257.14
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
0 0.00% $0.00 82.86% $129,257.14



Lump Sum Breakdown

Iltem 32 - Structure Surveying
Lump Sum Amount - $9,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 37 - SPCC Plan
Lump Sum Amount - $1,000.00

Office Calculation

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 100.00% $1,000.00 2 100.00% $1,000.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 100.00% $1,000.00



Lump Sum Breakdown

Item 38 - E-Ticketing System
Lump Sum Amount - $300.00

Group 1
Group 2
Group 3

Office Calculation

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$52.22 100.00% $52.22 2 100.00% $52.22
$158.80 100.00% $158.80 2 100.00% $158.80
88.98 100.00% $88.98 2 100.00% $88.98

$300.00 $300.00 $300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$300.00 0.00% $0.00 100.00% $52.22



